Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) & 1/05 1/06 1107 1/08 1/09 1710 m 113
Pickle Farm Road/Gunn Road |
PIN: 100236E 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 90 603 0 0 694 Baseline **
Adjusted Budget 0 90 603 0 0 694
Current
Net Change 0 0 0 0 0 0
Preconstrufction activities funded :With non-Nickel funds.i
US2/97 Peshastin East - Interchange
: EN
PIN: 200201E 0305 0507 0709 0911 1113 Total =
Baseline Budget * 2100 2700 11,750 0 0 16,550 Baseline *
Adjusted Budget 2,123 2,680 11,746 0 0 16,550 Current
Net Change 23 -20 -4 0 0 0
| EN :
|RwW ] | AD |
US 2/Dryden - Signal
PIN: 200221H 0305 0507  07-09 0911 1113 Total
Baseline Budget * 0 0 260 0 0 260 Baseline **
Adjusted Budget 0 0 260 0 0 260 Current
Net Change 0 0 0 0 0 0
Preconstruiction activities funded :Mvith non-Nickel funds.i :
SR 3/SR 303 Interchange (Waaga Way) - New Ramp | ENI RW | | AD | : :
PIN: 3003418 0305 0507 0709 0941 1113 Total = o]
Baseline Budget * 3179 12,000 0 0 0 15179 Baseline *
Adjusted Budget 3,179 12,000 0 0 0 15,179 Current :
Net Change 0 0 0 0 0 0 :
-
| EN : :
[Rw] [AaD] : :
SR 4/Svensen's Curve - Realignment [Rw ]| Ao | :
. [N i
PIN: 4004958 03-05 0507 0709 091 1113 Total
Baseline Budget * 642 3,293 976 0 0 4912 Baseline **
Adjusted Budget 622 3,358 990 0 0 4,970 Current
Net Change -20 65 14 0 0 58
: |RW ] | AD |
Preliminary Engineering was started in a prior biennium.:
A . s NOTE: Milestones Legend
'7’ w::::?l?\?l:‘t Otfa'lt'fansportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:57 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
I-5/Pierce Co Line to Tukwila Interchange - HOV |
PIN: 100505A 0305 0507 0709 0911 1113 Total
Baseline Budget * 5,481 47,540 687 0 0 53,708 Baseline **
Adjusted Budget 5,481 47,540 687 0 0 53,708 Current
Net Change 0 0 0 0 0 0
I AD I I
Preconstruction activities funded with non-Nickel fund
I-5/NE 175th St to NE 205th St - NB Lane A'? |
PIN: 100529C 0305 0507 0709 0911 1113 Total
Baseline Budget * 1,514 5,878 0 0 0 7,392 Baseline **
Adjusted Budget 1,514 5,878 0 0 0 7,392 Current
Net Change 0 0 0 0 0 0
AD | H H
Preliminary Engineering was started in prior biennium. R/W and Env. Not needdd.
I-5/52nd Ave W. to SR 526 - SB Safety AD |
PIN: 100535H 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 2,416 9 0 0 2,424 Baseline **
Adjusted Budget 0 2,416 9 0 0 2,424 Current
Net Change 0 0 0 0 0 0
: : AD |
Preconstruction activities funded with non-Nickel funds.:
I-5/SR 526 to Marine View Drive IE' Rw f | AD | :
PIN: 100543M 03-05 0507 0709 0941 11413 Total [FE ] o]
Baseline Budget * 16,000 110,000 88,000 0 0 214,000 Baseline **
Adjusted Budget 16,000 110,000 88,000 0 0 214,000 Current
Net Change 0 0 0 0 0 0
NOTE: The 2004 supplemental budget adopted by the legislature advanced this project to accommodate the IE : .
2010 Olympic Games. The expenditure plan reflects a design-build process. 1 : R“‘, A5 | :
Milestone d:djustment pending an@ will be reflected in Qlf:arter 4, :
| aw] [# |
I-5/SR 532 Northbound Interchange Ramps = , i
PIN: 1005523 03-05 0507 0709 0941 1113 Total [F£] [or ]
Baseline Budget * 1,907 4,553 1,243 0 0 7,703 Baseline **
Adjusted Budget 1,907 4,553 1,243 0 0 7,703 Current
Net Change 0 0 0 0 0 0
[ OT |
|RwW ] | AD |
P N Washinaton Stat NOTE: Milestones Legend
ashington State . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:57 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
I-5/2nd Street Bridge - Replace Bridge | [2o ]
PIN: 1005668 0305 0507  07-09 0911 1113 Total
Baseline Budget * 11,794 206 0 0 0 12,000 Baseline **
Adjusted Budget 8,852 147 0 0 0 8,999 Current
Net Change -2942 -59 0 0 0 -3,001
The reduction in the Nickel funds reflects an adjustment for a $3 million federal earmark for this project. The
overall total project cost remains unchanged. ‘E
‘ Preliminar)é Engineering started m prior biennium. Somé: preconstruction activiiies funded with non-NickeI funds.
SB Ramps at SR 11/0ld Fairhaven Parkway § [ A |
PIN: 100584A 03-05 0507  07-09  09-11 1113 Total ’
Baseline Budget * 0 996 0 0 0 996 Baseline **
Adjusted Budget 0 996 0 0 0 996 Current :
Net Change 0 0 0 0 0 0 :
i i LAD | i
Preconstrukction activities funded With non-Nickel funds.: :
I-5/Bakerview Rd to Nooksack R Br 5/828W g 4D ]
PIN: 100591Y 03-05 0507  07-09  09-11 1113 Total i
Baseline Budget * 0 487 219 0 0 707 Baseline ** :
Adjusted Budget 0 487 219 0 0 707 Current :
Net Change 0 0 0 0 0 0 :
i i LAD | |
Preconstruction activities funded with non-Nickel funds.: :
I-5/Port of Tacoma Rd to King Co Line i [20]
PIN: 3005048 IETH
: 03-05 05-07 07-09 09-11 1113 Total :
Baseline Budget * 3,800 2,800 13,178 13,845 0 33,623 Baseline **
Adjusted Budget 3,800 2,800 13,178 13,845 0 33,623 Current
Net Change 0 0 0 0 0 0
i i [ OT |
] [en] ¢
- - : [Rw i [ao]
Preliminary Engineering was started in prior biennium. : : :
I-5/SR 16 Interchg / 38th St Interchg, Core HOV [ 4D | :
PIN: 300567A 03-05 0507 0709 0941 1113 Total ot |
Baseline Budget * 0 0 40600 62,820 52,148 155,568 Baseline ** :
Adjusted Budget 0 0 40600 62,820 52,148 155,568 Current
Net Change 0 0 0 0 0 0 H
: : : AD | :
Preconstruction activities funded with non-Nickel funds.:
s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:57 AM
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m Milestone Complete



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1105 1/06 1/07 1/08 1/09 110 m 172 1713

I-5/S 48th to Pacific Avenue - Core HOV A |
PIN: 300568A 0305 0507 0709 0911 1113 Total
Baseline Budget * 15,641 47,690 28,704 0 0 92,035 Baseline **
Adjusted Budget 15,641 47,690 28,704 0 0 92,035 Current
Net Change 0 0 0 0 0 0
| -
Preconstruction activities funded with non-Nickel fund
I-5/Grand Mound to Maytown - Widening RW | AD |
PIN: 300581A 0305 0507 0709 0911 1113 Total
Baseline Budget * 1,256 1,894 28,341 41,724 0 73,216 Baseline **
Adjusted Budget 1,256 1,894 28,341 41,724 0 73,216 Current
Net Change 0 0 0 0 0 0
H f AW | AD |
Preliminary Engineering started irf prior biennium. :
I-5/NE 134th St Interchange (I-5/I-205) 5 : : : : s |Rw] fap]
. i i | | I i |[EN i
PIN: 400506H 03-05 0507  07-09 0911 1113 Total [Fe] | : : ; 5 :
Baseline Budget * 741 514 1,232 6,014 31,500 40,001 Baseline **
Adjusted Budget 1,600 500 1,200 5202 31,500 40,001 Current
Net Change 859 -14 -33 -812 0 0
WSDOT is requesting an advance of $800,000 from 09-11 to 03-05 to purchase of Right of Way that is : =
essential to project delivery and avoid development that may inhibit project completion. This advancement is : : : : : : : | aw | [0 ]
being done pursuant to section 503 of the 2004 Supplemental Budget. The advancement of funds will not : : : : : : : '
increase the total project cost. The remaining variance is due to rounding.
-5/ Rush Road to 13th Street § § IE AW :
PIN: 400507R 0305 0507 0709 0941 1113 Total [Fe] i 5 ;
Baseline Budget * 2,490 8410 26,000 4,500 0 41,400 Baseline ** :
Adjusted Budget 2,500 8,400 26,000 4,500 0 41,400 Current
Net Change 10 -10 0 0 0 0 ’ ; ; ; T :
- ! ! : ' . -OT
: Rw | [ AD
I-5/Salmon Creek to 1-205 - Widening Ao |
PIN: 400595A 0305 0507 0709 0911 1113 Total
Baseline Budget * 25,475 6,414 0 0 0 31,889 Baseline **
Adjusted Budget 25211 6,677 0 0 0 31,889 Current
Net Change -263 263 0 0 0 0
Preconstru:t:tion activities funded :hvith non-Nickel funds.i
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:57 AM Page 4 of 21



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) T 1/05 1/06 1/07 1/08 1/09 110 111 1112 113
I-5/SR 502 Interchange f IE (AW f [ AD |
PIN: 400599R 03-05 0507 0709 0911  11-13 Total [7E :
Baseline Budget * 2540 7460 24730 0 0 4730 Baseline * )
Adjusted Budget 2,321 7,678 24,730 0 0 34,730 Current
Net Change 218 218 0 0 0 0 ;
| El‘; i
: |RW ] | AD |
I-5 Conc Rehab in Pierce, King, Snoh Co e AD |
PIN: 800515C 0305 0507 0709 0911 1113 Total [PE |
Baseline Budget * 0 2000 5000 20,300 107,000 134,300 Baseline *
Adjusted Budget 0 2,000 5,000 20,300 107,000 134,300 Current
Net Change 0 0 0 0 0 0 :
PE
| EN
: AD |
Right of Way not needed.
I-5/Roanoke Vicinity Noise Wall [ A0 |
PIN: 800524P 0305 0507 0709 0911 1113 Total =
Baseline Budget * 3,500 0 0 0 0 3,500 Baseline **
Adjusted Budget 3,500 0 0 0 0 3,500 Current
Net Change 0 0 0 0 0 0
o] | |
Right of Way and Environmental Doc. not needed.
SR7/SR 507 to SR 512 - Safety AD
PIN: 3007068 03-05 0507 0709 0911  11-13 Total :
Baseline Budget * 9,300 0 0 0 0 9,300 Baseline ** :
Adjusted Budget 9,300 0 0 0 0 9,300 Current
Net Change 0 0 0 0 0 0 o
i oT i
o] i - - -
Preconstruction activities funded With no-Nickel funds. Milestone change pending and will be reflected in Quarter 4.
SR 9/SR 522 to 228th St SE - Widening Ao |
PIN: 100900E 0305 0507 0709 0911 1113 Total
Baseline Budget * 532 7132 2,166 0 0 9,830 Baseline
Adjusted Budget 532 7,132 2,166 0 0 9,830 Current
Net Change 0 0 0 0 0 0
: AD | : :
Preconstruction activities funded with non-Nickel funds.:
A Washinaton Stat NOTE: Milestones Legend
ashingtion ate . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:57 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
SR 9/212th St SE to 176th St SE g = L RW Ao |
PIN: 100900F 03-05 0507 0709 0911  11-13 Total =
Baseline Budget * 643 1,114 11,587 14,157 34,789 62,290 Baseline ** :
Adjusted Budget 603 3,147 10,484 13,268 34,789 62,290 Current '
u
Net Change -40 2033 -1104 -889 0 T
The expenditure plan is in the process of being adjusted to meet the 2004 supplemental budget approved by E [En :
the legislature and will be reflected in the next quarterly report. : | W D |
SR 9/212th St SE Vicinity to SR 96 - Safety g LRw
PIN: 100900V 0305 0507 0709 0911 1113 Total =3
Baseline Budget * 0 990 3,935 0 0 4,925 Baseline ** :
Adjusted Budget 0 990 3,935 0 0 4,925 H
Current H
Net Change 0 0 0 0 0 0 :
=]
| RW
SR 9/228th St SE to 212th St SE(SR 524) G A0 |
PIN: 1009018 03-05 0507 0709 0911  11-13 Total Len
Baseline Budget * 9,672 7,668 2,330 0 0 19,670 Baseline **
Adjusted Budget 9,672 7,668 2,330 0 0 19,670 Current
Net Change 0 0 0 0 0 0
[ OT |
[EN :
[rw AD | I | I i
Preliminary Engineering funded with non-Nickel funds. Rreconstruction activitiés started in the prior biennium.
SR 9/SR 528 Intersection - Signal AD
PIN: 1009201 0305 0507  07-09 0941 1113 Total [E ]
Baseline Budget * 492 0 0 0 0 492 Baseline **
Adjusted Budget 492 0 0 0 0 492 Current
Net Change 0 0 0 0 0 0
: Environme:htal and Right of Way ri:ot needed.
SR 9/108th Street NE (Lauck Road)
PIN: 100924A 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 275 537 0 0 812 Baseline **
Adjusted Budget 0 275 537 0 0 812 Current
Net Change 0 0 0 0 0 0
Preconstruiction activities funded :With non-Nickel funds.:
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:57 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
SR 9/Schloman Road to 256th Street E | E i
PIN: 100930H 03-05 0507 0709 0911  11-13 Total f ot ]
Baseline Budget * 0 1617 10495 0 0 12112 Baseline *
Adjusted Budget 0 1,617 10,495 0 0 12,112
Current
Net Change 0 0 0 0 0 0
[ OT |
Preconstrufction activities funded :With non-Nickel funds.:
SR 9/252nd St NE Vicinity - Rechannelize [Rw | [ Ap |
PIN: 1009301 0305 0507  07-09 0911 1113 Total [ee] ||
Baseline Budget * 0 81 527 0 0 609 Baseline **
Adjusted Budget 0 81 527 0 0 609 Current
Net Change 0 0 0 0 0 0
[pe |
H i | RW AD |
Some precbnstruction activities funded with non-Nickel funds.
SR 9/268th Street Intersection [RW AD |
PIN: 100931C 03-05 0507  07-09 0911 1113 Total
Baseline Budget * 0 175 1,139 0 0 1,314 Baseline **
Adjusted Budget 0 175 1,139 0 0 1,314 Current
Net Change 0 0 0 0 0 0
' ' | RW ;-\D |
Some precbnstruction activities funded with non-Nickel funds.
SR 9/Nooksack Rd Vicinity to Cherry St Rw | | AD | ;
PIN: 1009554 03-05 0507 0709 091 11413 Total (ot ]
Baseline Budget * 1548 12,730 927 0 0 15,205 Baseline *
Adjusted Budget 1,595 12,681 927 0 0 15,203 Current
Net Change 47 -49 0 0 0 2
RW AB | ' '
Preliminary Engineering was started in prior biennium. BEnvironmental Doc. notineeded.
US 12/SR 124 to McNary Pool - Add Lanes = [Rw | L 4D | §
PIN: 501204C 03-05 0507 0709 0941 1113 Total [FE ] o7 |
Baseline Budget * 6,331 5,254 0 0 0 11,585 Baseline ** :
Adjusted Budget 6,331 5,254 0 0 0 11,585 Current :
Net Change 0 0 0 0 0 0 H
[ OT |
P N Washinaton Stat NOTE: Milestones Legend
ashingion ate . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:57 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
US 12/Attalia Vicinity to US 730 - Add Lanes 5 - [Rw] fao] :
PIN: 501205D 03-05 0507 0709 0911  11-13 Total [Pe ot ]
Baseline Budget * 0 152 862 0 0 10147 Baseline *
Adjusted Budget 0 1,522 8,626 0 0 10,147
Net Change 0 0 0 0 0 o Current
e ]
i | EN i f
: [ Rw AD | :

US 12/01d Naches Highway Interchange =] LRw

PIN: 501208/ 03-05 0507 0709 0911  11-13 Total [PE
Baseline Budget * 0 0 1881 788 34,170 36,839 Baseline *

Adjusted Budget 0 0 1,881 788 34,170 36,839
Current
Net Change 0 0 0 0 0 0
| PE : :
] :
I | RW i

US 12/Attalia Vicinity - Add Lanes L [RW AD | : :

PIN: 501211W 03-05 0507 0709 0911  11-13 Total = L|— 1 i
Baseline Budget * 155 6282 2,501 0 0 10,333 Baseline ** 1 i
Adjusted Budget 1,548 6,284 2,501 0 0 10,333 : :

Current : :
Net Change -3 3 0 0 0 0 : :
RW 2D |

Burley Olalla Interchange [ 'I“"éNl i [A] ;

PIN: 301632A 03-05 0507 0709 0911 11413 Total = o7 ]
Baseline Budget * 0 925 2355 11,786 0 15,066 Baseline *

Adjusted Budget 0 925 2,355 11,786 0 15,066
Current
Net Change 0 0 0 0 0 0 -
= : [ oT |
Cenf | i
i |.RW i AD |
Some Preliminary Engineering fuided with non-Nickel funds. :
SR 16/1-5 to Tacoma Narrows Bridge - HOV § AW A0 |
PIN: 301636A 03-05 0507 0709 0911 1113 Total i :
Baseline Budget* 51488 31292 0 0 0 82,780 Baseline
Adjusted Budget 47,562 35,218 0 0 0 82,780
Current
Net Change -3926 3926 0 0 0 0
NOTE: The 2003 LEAP list identified only one line item for this project. The 2004 leap list shows this same
project under two line items. The expenditures shown reflect this change. However, there is no change to
overall project cost. Preliminar)i Engineering started ||1 prior biennium.
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:57 AM Page 8 of 21



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
SR 16/36th St to Olympic Dr NW, Core HOV 5 A0 |
PIN: 3016388 03-05 0507 0709 0911  11-13 Total
Baseline Budget * 49  76% 0 0 0 7745 Baseline *
Adjusted Budget 3,921 3,824 0 0 0 7,745 Current
Net Change 3872 -3872 0 0 0
NOTE: The 2003 LEAP list identified only one line item for this project. The 2004 leap list shows this same : .
project under two line items. The expenditures shown reflect this change. However, there is no change to : o | :
overall project cost. ' Preconstruction activities funded :With non-Nickel fund
SR 18/Covington Way to Maple Valley [ D |
PIN: 101817C 0305 0507  07-09 0911 1113 Total =
Baseline Budget * 3014 2,533 293 0 0 5,840 Baseline *
Adjusted Budget 3,014 2,533 293 0 0 5,840 Current
Net Change 0 0 0 0 0 0
AD | 5 i
Environmehtal Doc. And Right of Way not required.
SR 18/Maple Valley to Issaquah/Hobart Rd . 40 |
FIN: 101820C 03-05 0507 0709 0911  11-13 Total ; [PE
Baseline Budget * 105 1424 2157 524 0 4,210 Baseline * ; ;
Adjusted Budget 105 1,424 2,157 524 0 4,210 Current
Net Change 0 0 0 0 0 0 | H T
PE |
| | AD |
Environmehtal Doc. And Right of Way not required. :
SR 20/Ducken Road to Rosario Road A | i
PIN: 1020231 03-05 0507 0709 0911 11413 Total [or ]
Baseline Budget * 0 651 1,532 0 0 2,183 Baseline **
Adjusted Budget 0 651 1,632 0 0 2,183 Current
Net Change 0 0 0 0 0 0 o7
oT
; ; AD |
Preconstruction activities funded with non-Nickel funds.:
SR 20/Quiet Cove Rd Vicinity to SR 20 S [RW f [ AD |
y to pur .
PIN: 102027C 0305 0507 0709 0911 1113 Total § § PE
Baseline Budget * 0 766 6,294 0 0 7,060 Baseline ' ’
Adjusted Budget 0 766 6,294 0 0 7,060 Current
Net Change 0 0 0 0 0 0 |
PE
: : | RW ;-\D |
Some Preliminary Engineering fuided with non-Nickle funds
A Washinaton Stat NOTE: Milestones Legend
ashingion ate . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:57 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
: ; : | RW AD | i £
SR 20/Fredonia to I-5 - Widening (] . : . ! i ! : : :
PIN: 102039A 0305 0507 0709 0941 1113 Total ; f f i i i i
oy M P cuen _
Net Change -7 7 0 0 0 0 T T T T T T T
(Rw E AD | ' ' i i
Prellmlnary Engineering started m prlor biennium. Open to Traffic 11/3/2014. H :
SR 22/1-82 to McDonald Road o] [20] g
PIN: 502201V 03-05 0507 0709 0911  11-13 Total [Fe , :
Baseline Budget * 0 0 264 6,583 0 6,847 Baseline **
Adjusted Budget 0 0 264 6,583 0 6,847 Current
Net Change 0 0 0 0 0 0
[EN i i
Right of Wd:y and some PreIiminal’;y Engineering were fudded with non-Nickel fufnds.
| AW
SR 24/1-82 to Keys Road =X ]
PIN: 502402E 03-05 0507  07-09  09-11 1113 Total |
Baseline Budget * 1,058 23,610 8,534 0 0 33,201 Baseline ** '
Adjusted Budget 1058 23,610 8,534 0 0 33,201 Current
Net Change T ; _-
| AW AD | I
Preliminary Engineering started ||1 prior biennium.
SR 31/Metaline Falls to Int'l Border R [0 ] ;
PIN: 603190A 03-05 0507 0709 0911 11413 Total ’
Baseline Budget * 2,400 13,500 0 0 0 15,900 Baseline ** :
Adjusted Budget 2,400 13,500 0 0 0 15,900 Current :
Net Change 0 0 0 0 0 0 :
oT
D | :
Preliminary Engineering started irf prior biennium.
I-90/Eastbound Ramps to SR 18 - Signal i[ao] :
PIN: 109070C 03-05 0507 0709 0911 1113 Total ' ot |
Baseline Budget * 348 584 2,279 0 0 3,212 Baseline ** H
Adjusted Budget 349 584 2,279 0 0 3212 Current :
Net Change 0 0 0 0 0 0 H
[ OT ]
| | (o] - 1
This is a 2- Phase project. Mllestohes are for Stage 2. Stage 1, the installation of a signal, was completlad 9/03 by WSDOT Malhtenance
Preconstructlon activities were fuhded with non-Nickel flilnds : :
P N Washinaton Stat NOTE: Milestones Legend
ashington State . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:57 AM

Page 10 of 21 Right of Way Certification
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- Work Complete



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) mm” 1/05 1/06 107 1/08 109 1/10 m 112 113
I-90/EB Ramps to SR 202 - Roundabout 5 i[ao] :
PIN: 109079A 03-05 0507 0709 0911  11-13 Total ’
Baseline Budget * 0 79 21 0 0 801 Baseline **
Adjusted Budget 0 79 21 0 0 801
Current
Net Change 0 0 0 0 0 0 r
:
Preconstrufction activities were fui1ded with non-Nickel fluil ds.
I-90/Moses Lake Area - Bridge Clearance [rw] [ap]
. | EN
PIN: 209014A 0305 0507 0709 0911 1113 Total
Baseline Budget * 330 3,253 0 0 0 3,583 Baseline **
Adjusted Budget 330 3,253 0 0 0 3,583
Current
Net Change 0 0 0 0 0 0
| EN :
: [rw] AD | : :
Preliminary Engineering started irf prior biennium. Projett went to Shelf 12/03. :
1-90/Cle Elum River Bridge 90/134N i [ae]
) [En :
PIN: 509002D 0305 0507  07-09 0911 1113 Total [Fe ot
Baseline Budget * 1,272 0 0 0 0 1,272 Baseline **
Adjusted Budget 1,058 0 0 0 0 1,058
Current
Net Change 214 0 0 0 0 214
The final bid was lower than the engineers estimate. Although this reflects a reduction, WSDOT plans to retain ot
the original planned amount of funds available for this project. However, as WSDOT proceeds into the : :
construction phase, the actual cost for this project will be tracked and reported. Right of W a:y not needed on this p:k'oject.
1-90/Highline Canal to Elk Heights
PIN: 509004R 0305 0507  07-09 0941 1113 Total
Baseline Budget * 3,950 0 0 0 0 3,950 Baseline **
Adjusted Budget 3,950 0 0 0 0 3,950
Current
Net Change 0 0 0 0 0 0
Preconstruiction activities funded :With non-Nickel funds.i
1-90/Ryegrass Summit to Vantage
PIN: 509005R 0305 0507 0709 0911 1113 Total
Baseline Budget * 8,389 0 0 0 0 8,389 Baseline **
Adjusted Budget 8,389 0 0 0 0 8,389
Current
Net Change 0 0 0 0 0 0
Preconstruiction activities funded :hvith non-Nickel funds.i
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:57 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) & 1/05 1/06 1107 1/08 1/09 1710 m 113
I-90/Pines Road to Sullivan Road - Widen | :
PIN: 6090291 03-05 0507 0709 0911  11-13 Total (ot ]
Baseline Budget * 10,498 6,609 0 0 0 17,107 Baseline **
Adjusted Budget 10,473 6,634 0 0 0 17,107
Current
Net Change -25 25 0 0 0 0
Preconstrufction activities funded :With non-Nickel funds.iAdvertisement was ad:vanced to May 2003.
1-90/Argonne Road to Pines Road - Widen :
PIN: 609029V 03-05 0507 0709 0911  11-13 Total (o1 ]
Baseline Budget * 11,590 5,368 0 0 0 16,957 Baseline **
Adjusted Budget 11,597 5,361 0 0 0 16,957
Current
Net Change 7 -7 0 0 0 0
Preconstruiction activities funded :With non-Nickel funds.iAdvertisement was ad:vanced to May 2003.
1-90/Geiger Road to US 2 Median Barrier Ao |
PIN: 609047F 0305 0507 0709 0911 1113 Total
Baseline Budget * 559 222 0 0 0 781 Baseline **
Adjusted Budget 559 222 0 0 0 781
Current
Net Change 0 0 0 0 0 0
AD |
Right of Way not required.
1-90/Sullivan-State Line Median Barrier AD |
PIN: 609049D 0305 0507  07-09 0941 1113 Total
Baseline Budget * 1,040 0 0 0 0 1,040 Baseline **
Adjusted Budget 1,040 0 0 0 0 1,040
Current
Net Change 0 0 0 0 0 0
] : ! i !
Preliminary Engineering started i} prior biennium. Rightiof Way not required. :
US 97A/Entiat Park Entrance - Turn Lanes [
PIN: 203709E 03-05 0507 0709 0941 1113 Total [F£] o7 |
Baseline Budget * 160 36 0 0 0 196 Baseline ** :
Adjusted Budget 160 0 0 0 0 160 :
Current
Net Change 0 -36 0 0 0 -36
Right of Wa:y not required.
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:57 AM

Page 12 of 21



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) mm” 1/05 1/06 107 1/08 109 1/10 m 112 113
SR 99/S 284th to S 272nd St - HOV = RW [ 4D | : 5
PIN: 109908R ' < i :
: 03-05 05-07 07-09 09-11 1113 Total :
Baseline Budget * 365 8544 2506 0 0 1479  Baseline *
Adjusted Budget 3,652 8,548 2,596 0 0 14,796
Current
Net Change -4 4 0 0 0 0 ; T
H ' -OT
EN i i
: RW | [AD | : :
Preliminary Engineering started irf prior biennium.
SR 99/S 138th St Vicinity to N of S 130th St AD |
PIN: 1099137 03-05 0507 0709 0911  11-13 Total
Baseline Budget * 0 557 2,204 0 0 2,851 Baseline *
Adjusted Budget 0 557 2,294 0 0 2,851 Current
Net Change 0 0 0 0 0 0 -
I
: : : AD |
Preconstruction activities were fuhded with non-Nickel fynds. :
US 101/Dawley Road Vicinity to Blyn Hwy i i
PIN: 310101F 03-05 0507 0709 0911  11-13 Total 1
Baseline Budget * 0 0 600 1,273 0 1,873 Baseline ** ' '
Adjusted Budget 0 0 600 1,273 0 1,873 Current :
Net Change 0 0 0 0 0 0 . ]
i i
Preconstruction activities were fuhded with non-Nickel funds. : : :
US 101/Gardiner Vicinity - Truck Lane 2‘:“' AD |
PIN: 310102F 0305 0507 0709 0941 1113 Total =
Baseline Budget * 0 0 300 1,576 0 1,876 Baseline ** :
Adjusted Budget 0 0 300 1,576 0 1,876 Current :
Net Change 0 0 0 0 0 0 { , .
[PE i i
i EN i
: : : : RW | AD | :
Some Preliminary Engineering was funded with non-Nickel funds. : :
US 101/Corriea Rd Vicinity to Zaccardo Rd i[20]
PIN: 3101558 03-05 0507 0709 0911 1113 Total ot ]
Baseline Budget * 0 0 101 326 0 428 Baseline ** :
Adjusted Budget 0 0 101 326 0 428 Current :
Net Change 0 0 0 0 0 0
!
Preconstruction activities were fuhded with non-Nickel funds. :
A Wash s NOTE: Milestones Legend
ashington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:57 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) & 1/05 1/07 1/08 1/09 110 111 1112 113
US 101/Blyn Vicinity - Passing Lanes f AD |
PIN: 3101668 03-05 0507 0709 0911  11-13 Total
Baseline Budget * 0 0 1578 0 0 1576 Baseline *
Adjusted Budget 0 0 1,676 0 0 1,576
Current
Net Change 0 0 0 0 0 0
[ OT |
§ i f AD |
Preconstruction activities were fuhded with non-Nickel finds.
SR 106/Skobob Creek - Fish Passage . iEE
PIN: 310603A 0305 0507 0709 0911 1113 Total i [PE :
Baseline Budget * 330 947 0 0 0 1277 Baseline * . '
Adjusted Budget 330 947 0 0 0 1,277 Current
Net Change 0 0 0 0 0 0 : | ‘ -
i LPE f
: | EN
Right of Wd:y not required.
SR 112/Hoko-Ozette Road - Safety Ao | :
PIN: 3112188 03-05 0507 0709 0911  11-13 Total
Baseline Budget * 0 0 844 214 0 1,058 Baseline ** '
Adjusted Budget 0 0 844 214 0 1,058 Current :
Net Change 0 0 0 0 0 0 :
-OT '
: : : AD | ;
Preconstruction activities were fuhded with non-Nickel funds. :
SR 124/East Jct SR 12 - Reconstruction [Rw] [ao
PIN: 124010 03-05 0507 0709 0941 11413 Total
Baseline Budget * 295 0 0 0 0 295 Baseline ** |
Adjusted Budget 295 0 0 0 0 295 Current
Net Change 0 0 0 0 0 0
[ OT |
: Preliminary Engineering started ahd Environmental Doc.:Completed in prior biehnium.
SR 160/SR 16 to Longlake Road Vicinity [Rw] | AD |
PIN: 3160068 03-05 0507 0709 0911 1113 Total L [PE]
Baseline Budget * 0 0 1,973 1,910 0 3,883 Baseline ** :
Adjusted Budget 0 0 1,973 1,910 0 3,883 Current i
Net Change 0 0 0 0 0 0 H
i [PE]
: : i i |Rw | | AD |
Some precbnstruction activities were funded with non-Nickel funds.
P N Washinaton Stat NOTE: Milestones Legend
ashingion state . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:57 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 110 111 1112 113
SR 161/Jovita Blvd to S 360th St g Ej [Rw ] 4D | :
FIN: 116100C 03-05 0507 0709 0911  11-13 Total § I—r f §
Baseline Budget* 4022 21,126 0 0 0 25148 Baseline* | ' :
Adjusted Budget 4022 21126 0 0 0 25,148 Current
Net Change 0 0 0 0 0 0 T
g -OT
| rRW ] | AD | i
Preliminary Engineering started irf prior biennium.
SR 161/SR 167 Eastbound Ramp - Safety =
PIN: 316109A 0305 0507  07-09 0911 1113 Total PE
Baseline Budget * 0 0 1,906 0 0 1,906 Baseline **
Adjusted Budget 0 0 1,906 0 0 1,906 Current
Net Change 0 0 0 0 0 0
PE
EN
. I : : AD |
Right of Way and some preconstriiction activities were finded with non-nickel funds.
SR 161/204th Street to 176th Street A0 ]
PIN: 316114A 03-05 0507 0709 0911  11-13 Total i
Baseline Budget * 3,265 9,274 0 0 0 12,539 Baseline **
Adjusted Budget 500 9,274 0 0 0 9,774 Current
Net Change -2765 0 0 0 0 -2,765
This reduction was proposed in the June 2003 Gray Notebook adopted as part of the 2004 Supplemental ;
Budget. However, this change was not reflected in the 2004 LEAP list. As a result, these dollars reflect a ;\D
reduced expenditure plan in 2003-2005 for the SR 161, 204th to 176th Street project and an increase p trocti tiviti f d d with Nickel f ri:d
expenditure in the 05-07 biennium on the SR 161, 234th to 204th Street project. The 234th to 204th Street feconstructionjactivitieSiare Tune€alwith nongeicee! uncs;
project does not show a technical correction because it was listed correctly in the 2004 LEAP list. : : : i
SR 161/36th to Jovita - Widening [rw AD | :
PIN: 316118A 0305 0507 0709 0941 1113 Total =
Baseline Budget * 580 3,500 6,180 9,200 0 19,460 Baseline ** :
Adjusted Budget 580 3,500 6,180 9,200 0 19,460 Current
Net Change 0 0 0 0 0 0
[P |
i i i | RW AD |
Some precbnstruction activities funded with non-Nickel funds. Environmental Doc. completed in prior:biennium.
SR 161/234th St to 204th Street E [l :
PIN: 316119A 03-05 0507 0709 0941 1113 Total ’ o7 |
Baseline Budget * 6,142 3,408 27 38 0 9,615 Baseline ** :
Adjusted Budget 6,142 3,408 27 38 0 9,615 Current
Net Change 0 0 0 0 0 0 H
(See note on SR 161/204th Street to 176th Street) _
AD : : :
: Preconstruction activities were fuhded with non-Nickel funds.
P N Washinaton Stat NOTE: Milestones Legend
ashington State . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:57 AM

Page 15 of 21



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1105 1/06 1/07 1/08 1/09 110 m 112 1713

AD |

SR 167/Ellingson Rd Interchange NB Off Ramp

PIN: 116700C 0305 0507  07-09  09-11 1113 Total
Baseline Budget * 0 601 0 0 0 601 Baseline **
Adjusted Budget 0 601 0 0 0 601 Current , : .
Net Change 0 0 0 0 0 0 :

AD |
with non-Nickel funds.

Preconstrufction activities were fui1ded

AD

SR 167/15th St SW to 15th St NW - HOV

PIN: 116703E 0305 0507  07-09 0911 1113 Total

Baseline Budget * 1,787 31,040 7,533 0 0 40,360 Baseline **

Adjusted Budget 1,787 31,040 7,533 0 0 40,360 Current

Net Change 0 0 0 0 0 0

i [ap] I i
Preliminar)i Engineering started m prior biennium. Somé: preconstruction activiiies funded with non-NickeI funds.

1-182/US 395 Interchange - Roadside Safety
PIN: 518201 0305 0507  07-09  09-11 1113 Total

Baseline Budget * 76 0 0 0 0 76 Baseline **

Adjusted Budget 76 0 0 0 0 76 Current

Net Change 0 0 0 0 0 0

Project complete

Projecét Complete.

SR 202/244th Avenue NE Intersection

I : AD |

PIN: 1202147 03-05 0507 0709 0911 1113 Total § § § §
Baseline Budget * 0 404 0 0 0 404 Baseline * : : § :

i : : E h
i = I

Adjusted Budget 0 404 0 0 0 404
Current
Net Change 0 0 0 0 0 0

Preconstruiction activities were fuhded with non-Nickel fl§|nds.

SR 202/Junction 292nd Ave SE

i i i AD | i

PIN: 1202165 03-05 05-07 07-09 09-11 1143 Total | i i i
Baseline Budget * 0 632 0 0 0 632 Baseline ** :

:

Adjusted Budget 0 632 0 0 0 632 : : :
Current : i |
Net Change 0 0 0 0 0 b 5 5 5 _-

i i |aD| i
Preconstruiction activities were fuhded with non-Nickel funds.

A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:57 AM Page 16 of 21



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 110 111 112 /13
SR 202/Preston-Fall City Road & SR 203 Iﬂ: [rw] [0 ] _
PIN: 120219L 03-05 0507 0709 0911 1113 Total = § § ‘ §

Baseline Budget 120 1477 902 0 0 249 Baseline * ' ' : ]

Adjusted Budget 120 1,477 902 0 0 2,499 Current

Net Change 0 0 0 0 0 0 . : .

P i i i ot
' ' [en | E :
I |RW ] | AD |

Preliminar)é Engineering will be fui‘lded primarily with non-Nickel funds.

SR 203/NE 124th/ Novelty Rd Vicinity

PIN: 120311C 0305 0507  07-09  09-11 1113 Total
Baseline Budget * 1,425 62 0 0 0 1,487 Baseline **
Adjusted Budget 1,429 62 0 0 0 1,491 Current
Net Change 4 0 0 0 0 4

Preconstruiction activities were fui1ded with non-Nickel ftilnds and completed in 'prior biennium.

I-205/Mill Plain Exit (112th Connector) [0 |
PIN: 420505A 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 8,200 3,800 0 0 12,000 Baseline **
Adjusted Budget 0 8,200 3,800 0 0 12,000 Current
Net Change 0 0 0 0 0 0
| | AD | |
Preconstruction activities were fuhded with non-Nickel funds.
SR 240/1-182 to Richland Y - Add Lanes L = Ao |
PIN: 524002F 0305 0507  07-09 0941 1113 Total i
Baseline Budget * 931 13,427 1,991 0 0 16,348 Baseline **
Adjusted Budget 931 13,427 1,991 0 0 16,348 Current
Net Change 0 0 0 0 0 0
[En] [ §
AD | i
Preliminary Engineering started irf prior biennium.
SR 240/Richland Y to Columbia Center Interchange [Rw | L 4D |
PIN: 524002G 0305 0507 0709 0911 1113 Total
Baseline Budget * 16,180 19,382 2,739 0 0 38,300 Baseline **
Adjusted Budget 16,186 19,376 2,738 0 0 38,300 Current
Net Change 6 -5 -1 0 0 0
| RW AD |
Preliminary Engineering started irf prior biennium.
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
ight of Way Certification ork Complete ilestone Complete
[ RW ] Right of Way Certificati Work Compl 2N viestone Compl
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) & 1/05 1/06 1107 1/08 1/09 110 m 112 113
SR 270/Pullman to Idaho State Line g Aw | 140 | . .
PIN: 6270008 03-05 0507 0709 0911  11-13 Total § §
Baseline Budget* 10,001 18472 0 0 0 28473 Baseline * ' : :
Adjusted Budget 10,001 18,472 0 0 0 28,473 Current
Net Change 0 0 0 0 0 0 ’ T
! ! oT
: EN : :
RW | | AD | :
Preliminary Engineering started irf prior biennium.
US 395/Kennewick Variable Message Sign AD
PIN: 5395020 03-05 0507  07-09 0911 1113 Total
Baseline Budget * 332 0 0 0 0 332 Baseline ** -
Adjusted Budget 332 0 0 0 0 332 Current
Net Change 0 0 0 0 0 0
[ oT |
: Preliminar)i Engineering started m prior biennium. Rightiof Way not needed.
NSC-Francis Avenue to Farwell Road E! . . .
PIN: 600001A 03-05 0507  07-09  09-11 1113 Total i i i i
Baseline Budget* 35900 53910 18,470 0 0 108280  paseline * : : : : :
Adjusted Budget 34,822 53,918 18,470 0 0 107,210 Current
Net Change -1078 8 0 0 0 -1,070 ' ’ ’ ’ - .
The final bid was lower than the engineers estimate. Although this reflects a reduction, WSDOT plans to retain E E E E :
the original planned amount of funds available for this project. However, as WSDOT proceeds into the RW AD
construction phase, the actual cost for this project will be tracked and reported. ; Preliminar)é Engineering started ||1 briof biennium
NSC-US 2 to Wandermere & US 2 Lowering . : . [Rw] | AD |
PIN: 600003A 0305 0507 0709 0941 1113 Total ' [Pe i i i i
Baseline Budget 1210 8300 35640 35500 0 80650  Baseline * : ' ' ' ' :
Adjusted Budget 1,210 8,300 35,640 35,500 0 80,650 Current :
Net Change 0 0 0 0 0 0 : | ; ; ; ; T ; T
i LPE i i i i i i i | oT |
; ; ; |RW ] | AD |
Some precbnstruction activities will be funded with non-Nickel funds.
1-405/W Valley Hwy to Maple Valley Hwy & @E!
PIN: 8405028 03-05 0507 0709 0911  11-13 Total [F£] i i ’
Baseline Budget* 14,000 26,840 60,000 35,000 0 135,840 Baseline
Adjusted Budget 13,813 27,027 60,000 35,000 0 135,840 Current
Net Change -187 187 0 0 0 0
| RW AD |
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) & 1/05 1/06 1/07 1/08 1/09 110 111 1112 113
1-405/SE 8th to 1-90 (South Bellevue) IE [Rw] | Ap |
PIN: 840541F 03-05 0507 0709 0911  11-13 Total = :
Baseline Budget* 15000 22,000 59,020 89,460 0 185480  Baseline * )
Adjusted Budget 14,731 22,269 59,020 89,460 0 185,480 Current
Net Change -269 269 0 0 0 0 ;
! -OT
: [En
1-405/SR 520 to SR 522 IE [Rw ] Ao |
PIN: 840561A 0305 0507 0709 0911 1113 Total = :
Baseline Budget* 17000 51,000 20000 35735 40000 163735  Baseline ** '
Adjusted Budget 16,810 51,190 20,000 35,735 40,000 163,735 Current
Net Change -190 190 0 0 0 0 -
[en ]
1| RW | AD |
SR 410/214th Ave E to 234th - Widening i . . i
PIN: 341015A 03-05 0507  07-09  09-11 1113 Total i i i i ot ]
Baseline Budget * 0 1700 4300 0 0 6000  Baseline * ; i i :
Adjusted Budget 0 1,700 4,300 0 0 6,000 Current : : :
Net Change 0 0 0 0 0 0 : : : :
i H H H | OT |
Preconstruction activities funded with non-Nickel funds.:
SR 500/NE 112th Ave - Interchange
PIN: 450000A 03-05 0507 0709 0941 11413 Total
Baseline Budget * 21,300 0 0 0 0 21,300 Baseline **
Adjusted Budget 21,300 0 0 0 0 21,300 Current
Net Change 0 0 0 0 0 0
Some precbnstruction activities fuilnded with non-Nickel I:unds and completed m prior biennium.
SR 516/208th and 209th Ave SE . . [ AD | .
PIN: 1516320 03-05 0507 0709 0911 1113 Total § § (ot ]
Baseline Budget * 0 803 0 0 0 803 Baseline ’ ’
Adjusted Budget 0 803 0 0 0 803 Current : :
Net Change 0 0 0 0 0 0 | §
! ! -OT
' : [0 :
Preconstruction activities funded with non-Nickel funds.:
P N Washinaton Stat NOTE: Milestones Legend
ashingion ate . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:57 AM

Page 19 of 21 Right of Way Certification

m Milestone Complete

- Work Complete



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
SR 519 Intermodal Access Project f I — (Rw] [ Ao |
PIN: 151902A 0305 0507 0709 0911 1113 Total I3 i
Baseline Budget * 0 0 0 5,806 32,008 37,814 Baseline **
Adjusted Budget 0 0 0 5806 32,008 37,814 Current
Net Change 0 0 0 0 0 0
= :
[En
§ § i f [ rRw] [ AD |
Some precbnstruction activities funded with non-Nickel funds. H
SR 520/W Lake Sammamish Pkwy to SR 202 R A0 ]
wy to [en :
PIN: 1520404 0305 0507 0709 0911 1113 Total =
Baseline Budget * 3,368 6,700 16,225 60,515 15,493 102,300 Baseline **
Adjusted Budget 3,008 5,744 17,451 60,515 15,493 102,300 Current
Net Change -270 -956 1225 0 0 0
The expenditure plan is in the process of being adjusted to meet the 2004 supplemental budget approved by = :
the legislature. The final expenditure plan will be reflected in the next report. "W A[; ]
SR 522/1-5 to SR 405 Multimodal Project [RW]ap ]
PIN: 152201C 03-05 0507  07-09  09-11 1113 Total [P ot
Baseline Budget * 1,497 3,568 0 0 0 5,066 Baseline **
Adjusted Budget 1,502 3,598 0 0 0 5,100 Current
Net Change 5 29 0 0 0 34
! -OT
. [=w] [A0] .
Partnership Project. Environmental Doc. Completed by gartner agency.
SR 522/UWBCC Campus Access
PIN: 152219A 0305 0507  07-09 0941 1113 Total
Baseline Budget * 0 8,000 0 0 0 8,000 Baseline **
Adjusted Budget 0 8,000 0 0 0 8,000 Current
Net Change 0 0 0 0 0 0
Partnershié project. Milestones té be determined.
SR 522/Snohomish River Bridge to US 2 &) [rw AD |
PIN: 152234E 03-05 0507 0709 0911  11-13 Total e
Baseline Budget * 2,115 3,684 8,689 63,087 32,100 109,675 Baseline **
Adjusted Budget 1,944 3,719 8,824 63,087 32,100 109,675 Current
Net Change -170 36 135 0 0 0
[ OT |
[En | :
| RW AD |
P N Washinaton Stat NOTE: Milestones Legend
ashingtion ate . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:57 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

05-07

Highway Project Delivery Summary
Through March 2004 (Dollars in Thousands - Nickel Funds Only)

SR 527/132nd St SE to 112th St SE

07-09

09-11

11-13

1/04

03-05

1/05 1/06

| RW AD |

1/07 1/08 1/09

110

111 112

113

PIN: 152720A 0305 0507 0709 0911 1113 Total
Baseline Budget * 12,112 7,058 0 0 0 19,170 Baseline **
Adjusted Budget 12,024 6,994 0 0 0 19,019 Current
Net Change 87 -64 0 0 0 -151
Preliminar)é Engineering and Envifonmental Doc. Compld:ted in prior biennium.
SR 539/Tenmile Road to SR 546 - [Rw f | ap |
PIN: 153910A 03-05 0507 0709 0911  11-13 Total =
Baseline Budget * 4,800 8,300 62,800 8,000 0 83,900 Baseline **
Adjusted Budget 4,800 8,300 62,800 8,000 0 83,900 Current
Net Change 0 0 0 0 0 0
NOTE: The 2004 supplemental budget adopted by the legislature advanced this project to accommodate the [En
2010 Olympic Games : ["w] [0 ]
Milestone d:djustments to be detelfmined and reflected in §Quarter 4,
SR 543/1-5 to International Boundary [RW] g 40 |
PIN: 154302E 0305 0507 0709 0911 1113 Total i
Baseline Budget * 607 13,305 5,221 0 0 19,133 Baseline **
Adjusted Budget 607 13,305 5,221 0 0 19,133 Current
Net Change 0 0 0 0 0 0
! -OT
] | [ | :
Preliminary Engineering started ahd Environmental Doc.:Completed in prior biehnium.
SR 900/SE 78th St Vicinity to 1-90 Vicini i [Fw] [20]
y to 1-90 Vicinity ] '
PIN: 1300981 03-05 0507 0709 0911 11413 Total [FE ] :
Baseline Budget * 1,417 2,497 10,836 0 0 14,750 Baseline ** '
Adjusted Budget 1,418 2,497 10,836 0 0 14,750 Current
Net Change 0 0 0 0 0 0 ;
: ot
[&] : LoT
: | RW AD |
Washinaton Stat NOTE: Milestones Legend
ashington State . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:57 AM
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